Appendix E Table 'Project overview' revealing the temporal sequence of activities and responsibilities by the project partners

	2012				2013				2014				2015				respons.		
project task	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	HsKA	MMUST	MAK
Preparation of project Web pages																	x		
Preparatory visits to the East African partner universities																	x	х	х
Jointly preparing of a common founding document																	x	х	х
'Kick-off' meeting at HsKA																	х	х	х
Elaboration of teaching material for module 1																	х	x	X
Elaboration of exercises accompanying module 1																	х	x	X
Joint project meeting at MMUST																	х	x	х
Sending German students to the EA partner unis for practical term																	x	x	X
Elaboration of teaching material and exercises for module 2, start of teaching of module 1																	х	x	X
Joint project meeting at MAK																	х	х	x
Elaboration of teaching material and exercises for module 3, start of teaching of module 2																	х	x	X
Concluding conference at MMUST aiming at a multiplying effect																	х	x	х
Rounding-up of project, start of teaching of module 3																	x	х	x
Supporting MMUST and MAK in applying for further funding																	х	x	X
Exchange between lecturers, assistants, graduates & students																	х	х	х
Report writing																	х	х	х